

October 16, 2012

**Workshop Meeting
5:30 p.m.**

**Commission Chamber
City Hall
Port St. Joe, Florida**



City of Port St. Joe

Mel Magidson, Mayor-Commissioner
Bill Kennedy, Commissioner, Group I
Bo Patterson, Commissioner, Group II
Phil McCroan, Commissioner, Group III
Rex Buzzett, Commissioner, Group IV

[All persons are invited to attend these meetings. Any person who decides to appeal any decision made by the Commission with respect to any matter considered at said meeting will need a record of the proceedings, and for such purpose may need to ensure that a verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based. The Board of City Commission of the City of Port St. Joe, Florida will not provide a verbatim record of this meeting.]

BOARD OF CITY COMMISSION

Workshop Meeting

5:30 p.m.

Commission Chamber, City Hall

Tuesday October 16, 2012

Call to Order

Agenda

- **Water Distribution System Phase I Replacement**

Pages 1-2

Citizens to be Heard

Discussion Items by Commissioners

Motion to Adjourn

INBOX

Compose



Addresses





Folders

Options

Current Folder: **INBOX**

Welcome: janderson **Your IP address:** 192.168.11.117

 Message List |  Delete

  Forward | Forward as Attachment |  Reply |  Reply All
Delete & Prev | Delete & Next

Move to: **INBOX** 

Subject: Phase I Water ~ 101012 Progress Meeting
From: "Clay Smallwood" <SmallwoodC@preble-rish.com>
Date: Thu, October 11, 2012 9:01 am
To: "Tommy W Holmes" <tommy.holmes@knology.net> (more)
Cc: "Jim Anderson" <janderson@psj.fl.gov> (more)
Priority: Normal
Options: View Full Header | View Printable Version | Download this as a file | View Message details | View as plain text

Below is a recap of our progress meeting held 10/10/12 at the PRI office:

PRI has 15 weather days accounted for to date

Paving operations scheduled to take place Thursday (10/11/12) & Friday (10/12/12) of this week. Discussion held about the importance of paving all open cuts.

Paving will include 5 patches for the City (asphalt only, base work completed by the City). Two on 6th, two on 7th, and one on Garrison. These quantities will be tracked separately.

IC to begin swapping services on Bellamy Circle starting Thursday (10/11/12) and is expected to take 3 days. Discussion held about the importance of swapping these customers ASAP.

IC to begin swapping services on Woodward between 10th & HWY 71 next week (10/15/12) and is expected to take 3 days.

IC to pressure test 8th Street between Woodward & HWY 98 on Thursday (10/11/12) and coordinate flushing with the City for next week (10/15/12).

IC to pressure test 6th Street between Woodward & Long Ave on Thursday (10/11/12) ahead of paving operations.

Once mainline on 6th Street is complete, IC will begin installing mainline along 7th and 9th Streets with each street taking approximately 5 days.

Driveway work is continuing with 1 left to complete on Hunter Circle, then 10th Street east of Garrison, Bellamy Circle, and then Woodward Ave.

City to investigate culvert pipe at 114 Bellamy to decide if it needs replacing before driveway is repaired.

Cleanup along Bellamy Circle has started. Final grading will be completed as soil becomes dry enough.

Bird Alley still needs attention (valve pads, sod, washouts, etc).

IC to provide proposed costs/savings for the Long Ave intersections at 6th, 7th, 8th, 9th based on revised drawings issued.

Next progress meeting scheduled for Wednesday, October 24th, 9:00 est in the PRI office.

Please let me know if I missed anything. Thanks!

Clay Smallwood, E.I.

Project Manager

Cellphone: 850.819.5013

PREBLE-RISH INC

CONSULTING ENGINEERS & SURVEYORS

324 Marina Drive, Port St. Joe, FL 32456

PHONE: 850.227.7200 • FAX: 850.227.7215

www.preble-rish.com

This message contains confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this e-mail. Please notify the sender immediately if you have received this e-mail by mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. Preble-Rish, Inc. therefore does not accept liability for any errors or omissions in the contents of this message, which arise as a result of e-mail transmission. If verification is required please request a hard-copy version.

--
This message has been scanned for viruses and dangerous content by MailScanner, and is believed to be clean.

Attachments:

untitled-[1]

3.1 k

[text/plain]

[Download](#) | [View](#)